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APPENDIX 4:  LISTING OF DELIVERABLES  

Phase I Deliverables  
(Completed by MARCH 2003):................................ STATUS ......................LOCATION IN REPORT 

1. BINS Communication Memo # 1 
 [FEB 2003]............................................................ [Completed] .............................. Appendix 5 

2. Survey Completion  Memos [FEB 2003] 
a. Technical Memo # 1 ..................................... [Completed] .............................. Appendix 5 
b. Technical Memo #2…................................... [Completed] .............................. Appendix 5 

3. Survey Management Memo # 1 
 [MARCH 2003]..................................................... [Completed]…………................ Appendix 5 

4. Corridor Survey Instruments 
 [MARCH 2003]……………………………………. . [Completed]……… ................... Appendix 7 

5. Technical Memo # 3 – Proposed Resolution  
 [MARCH 2003]……………………………… ......... [Completed]……… ................... Appendix 5 

6. Phase I Report [MARCH 2003]............................ [Completed] 

Phase IA Deliverables (Completed by MAY 2003):  

7. California Survey Instrument 
 [APRIL 2003] ........................................................ [Completed]……… ................... Appendix 7 

8. BINS Assessment for California  
 [MAY 2003] ......................................................... [Completed]……… .............. Chapters 4 & 5 

9. California-Baja California BINS Report 
  [MAY 2003]……………………………………… .. [Completed] .....................California Report 

Phase II Deliverables (Completed by NOVEMBER 2003): .  
 

10. Border-States Survey Instrument  
 [JUNE 2003]………………………………………... [Completed]……… ...................... Chapter 7 

11. Corridor Evaluation Findings  
 [AUGUST 2003].................................................... [Completed] ................................. Chapter 4 
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12. Transportation Projects Findings  
......[AUGUST 2003]…………………………………..... [Completed] ................................. Chapter 5 

13. Border Infrastructure Needs Assessment  
 [SEPTEMBER 2003]…………………………….. .... [Completed]…………................... Chapter 2 

14. Suggested Legislative Provisions Draft  
 [SEPTEMBER 2003]……..………………………... . [Completed]…………… ............... Chapter 8 

15. Suggested Legislative Provisions  
 [SEPTEMBER 2003]…….……………………….. ... [Completed]…………................... Chapter 8 

16. Phase II Final Report  
 [NOVEMBER 2003]………………………………... [Completed]…………............... Final Report 


